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1. In a few sentences, please describe the scope of your project: 
 
 
AWP will provide five (5) construction-training academies for forty-two (42) rural youth 
aged18-24 for basic employment as welder helpers in entry level jobs associated with 
pipeline construction. These training events will serve four (4) regions of rural Alaska; 
Delta, St. Maryʼs,Western and Southwestern Alaska. The scope of this grant was 
expanded to include general construction and residential weatherization. The regions of 
service have expanded to include Kodiak Island youth. 
 
 
2. Project Activities for this Reporting Period: 
Describe the grant activities that happened during this report period. 
Include planning, advertisement and/or training performance that occurred 
this quarter?  List any accomplishments achieved. (Attach advertisements if 
applicable) 
 
 



 
 
 
AWP staff are engaged in planning and coordination of the final training event that will take 
place in June of 2010 in Kodiak.  The youth training will be basic carpentry skills and 
weatherization technician Level 1.  AWP Staff have been and continue to coordinate with 
Rural area employers gauging employment needs so that future training events may have 
the greatest impact.  
 
 
 
3. Scheduled Project Activities/Important Dates for next quarter: 
Describe your planned activities and training for next few months. Please 
include important dates like graduation, site visits, travel, job fairs, etc.  
 
 
The intended training for SERRC, “Youth Construction” for Northern Southeast Alaska 
youth, which was in planning for delivery in March 2010 was cancelled due to issues 
beyond the control of AWP.  In that trainingʼs place, a new event is scheduled that will 
support participants from the Kodiak Island Region.  The Kodiak training involves 
partnerships with the Alaska University system in Kodiak for facilities, Sun'aq Tribe of 
Kodiak for recruitment and area support, and the Kodiak Island Borough Housing 
Authority for employment connections.  Twelve to fourteen newly graduated seniors 
and/or other young adults will receive five days of construction carpentry followed 
by four additional days of weatherization training.  Training will take place in Kodiak 
between June 1-10, 2010. 
 
4. a. How many are in your training program during this reporting 
period?   
No participants are receiving training during this reporting 
period. 
 
    b. How many people have been trained and/or certified to date 
from this grant? Sixty-eight (68) participants have participated in 
one or more training events since the start of this grant.   Each 
individual has received a certificate related to employment. 
 
 

5. Please complete the list by putting the community to which 
each individual trained is from, the type of training and 
certification, the graduation date and who will employ them upon 
completion of training.   

Please see attached documents listing Participants trained in previous 
quarters. 

6. Please identify any problems or changes in your training 
project that will affect the budget, scope or timeline of the 
project.  Is your training on schedule? What are the reasons for any 
difficulties or delays? Are you over budget/under budget? Have you had to 
change the initial scope?  



 
 
This project is moving forward under the ammended scope, budget, and timeline. 

Please provide an explanation to this change and your resolution to the 
variance.    

 
 
 

7. How are you or will you be evaluating the individuals being 
trained to ensure competency, skill level and understanding? 
(Testing, assessment, etc)  

Participants are evaluated at the end of the training for work readiness traits.  Students are 
asked to evaluate each course AWP provides.  Instructors are provided with feedback from 
participants so they can make adjustments to the training as necessary.  Also, students 
receive certificates of completion when they successfully complete a class. 
 
8.  Please identify areas that we can assist you in the future.  
 
AWP has been and will continue to be in contact with grant administrators as needed. 



Community 
where 
trainee 
lives 

Type of  
Training/Ser

vice 

Type of 
Certification  
to be 
earned/earne
d 

Dates of 
training 

Graduation 
Date  

Employment 
commitment 
after training 
is complete 

      

Akiak Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Civil Construction 
Employers 

Anchorage Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Civil Construction 
Employers 

Anchorage Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Civil Construction 
Employers 

Anchorage Welding Certificate of 
Completion 

06/01/2009 06/19/2009 Area Employers 

Angoon Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Angoon Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Angoon Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Angoon Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Bethel Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 DOT Civil 
Construction 
Employers / 
apprentice 
candidate 

Delta Junction Welding Certificate of 
Completion 

06/01/2009 06/19/2009 Delta area 
employers/ 
Apprentice 
candidate 

Delta Junction Welding Certificate of 
Completion 

06/01/2009 06/19/2009 Delta area 
employers/ 
apprentice 
candidate 

Delta Junction Welding Certificate of 
Completion 

06/01/2009 06/19/2009 Delta Area 
Employers/ 
apprentice 
candidate 

Delta Junction Welding Certificate of 
Completion 

06/01/2009 06/19/2009 Delta area 
employers / 
apprentice 
candidtate 

Delta Junction Welding Certificate of 
Completion 

06/01/2009 06/19/2009 Delta area 
employers / 
apprentice 
candidate 

Delta junction Civil 
Construction 
Heavy 
Equipment 

Certificate of 
Completion 

06/01/2009 06/19/2009 DOT contractors / 
apprentice 
candidate 

Delta Junction Civil 
Construction 
Heavy 
Equipment 

Certificate of 
Completion 

06/01/2009 06/19/2009 DOT contractors / 
apprentice 
candidate  

Delta Junction Civil 
Construction 
Heavy 
Equipment 

Certificate of 
Completion 

06/01/2009 06/19/2009 DOT contractors / 
apprentice 
candidate 

Delta Junction Civil 
Construction 
Heavy 

Certificate of 
Completion 

06/01/2009 06/19/2009 DOT contractors / 
apprentice 
candidate 



Equipment 

Delta Junction Civil 
Construction 
Heavy 
Equipment 

Certificate of 
Completion 

06/01/2009 06/19/2009 DOT contractors / 
apprentice 
candidate 

Delta Junction Civil 
Construction 
Heavy 
Equipment 

Certificate of 
Completion 

06/01/2009 06/19/2009 DOT contractors / 
apprentice 
candidate 

Delta Junction Civil 
Construction 
Heavy 
Equipment 

Certificate of 
Completion 

06/01/2009 06/19/2009 DOT contractors / 
apprentice 
candidate 

Delta Junction  Civil 
Construction 
Heavy 
Equipment 

Certificate of 
Completion 

06/01/2009 06/19/2009 DOT contractors / 
apprentice 
candidate 

Delta Junction  Civil 
Construction 
Heavy 
Equipment 

Certificate of 
Completion 

06/01/2009 06/19/2009 DOT contractors / 
apprentice 
candidate 

Dillingham Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 DOT contractors / 
apprentice 
candidate 

Fairbanks Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 DOT contractors / 
apprentice 
candidate 

Galena Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 

Galena Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 

Galena Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 

Galena Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 

Galena Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Regional Housing 
Authority 

Haines Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Civil construction 
employers 
/apprentice 
candidate 

Haines Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Hoonah Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Hoonah Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Hooper Bay Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Civil construction 
employers 
/apprentice 
candidate 

Huslia Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 

Huslia Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 

Huslia Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 

Kaltag Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 



Kaltag Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 

Kaltag Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 

Marshall Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Civil construction 
employers 
/apprentice 
candidate 

Metlakatla Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Civil construction 
employers 
/apprentice 
candidate 

Metlakatla Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Nenana Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Civil construction 
employers 
/apprentice 
candidate 

Nome Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Civil construction 
employers 
/apprentice 
candidate 

Petersburg Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Civil construction 
employers 
/apprentice 
candidate 

Sitka Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Sitka Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Sitka Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

Sitka Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authority 

St. Mary’s  Wx Tech I:  
Intro to 
Weatherization 
Work Readiness 

Certificate of 
Completion 

05/11/2009 05/15/2009 Regional Housing 
Authoritity 

Kaltag Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/08/2009 06/12/2009 Regional Housing 
Authority 

St. paul Island  Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/01/2009 06/19/2009 Regional Housing 
Authority 

Thorne Bay Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/01/2009 06/19/2009 Regional Housing 
Authority 

Tok Welding Certificate of 
Completion 

06/01/2009 06/19/2009 Regional Housing 
Authority 

Tok Civil 
Construction 
Heavy 
Equipment 

Certificate of 
Completion 

06/01/2009 06/19/2009 Regional Housing 
Authority 

Tok Operating 
Engineers 
Orientation 

Certificate of 
Completion 

06/08/2009 06/20/2009 Regional Housing 
Authority 

Ward Cove Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/01/2009 06/19/2009 Regional Housing 
Authority 



Ward Cove Wx Tech I: 
Introduction to 
Weatherization 

Certificate of 
Completion 

06/01/2009 06/19/2009 Regional Housing 
Authority 

Wasilla Operating 
Engineers 
Orientation 

   Regional Housing 
Authority 

Tok Welding Certificate of 
Completion 

06/01/2009 06/19/2009 Regional Housing 
Authority 

 


